
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:47 PM

Run date

Time

Reviewer: Wright, Doug 15-Dec-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 212 Date: 30-Nov-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 448

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , & work on the
tower crane extension . They started at 7:00 AM.

Casey , Jeffery , & Carlos had to work on the W line rigging materials to the site & had to work with
the crews on the tower erections .

Obra , Barry , Tony , Michael , Ryan , Kevin , Jacob , Jaime , & Pablo had to work on tower crane
erection . Crews had to brace the tower crane at 112 meters elevation .

Nicolaus flew the bracing frame to the site at 8:10 AM. Crews had to use chain falls to bring the
frame to it's final position . They started at 8:15 AM. Crews were done at 9:05 AM.

After that , crews had to set the accessories members & sections for the bracing frame , set the
pumper guard brackets . install the bolts, mark for 1/3 turn & pretension them . They started at 9:10 AM.
Crews were done at 1:30 PM.

Then , crews had to plumb the tower crane & adjust the pumper guard , place shims & tighten the
bolts . They started at 1:45 PM. Crews were done at 5:00 PM. They had to wrap up their tools &
equipment . Crews left at 5:20 PM. Douglas had to cover the tower activities after 3:30 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 0.20 0.00 8.20

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 212 Date: 30-Nov-2010 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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